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STP-2788(1)0                    1500 WEST; US-40 TO NORTH CITY LIM 5 $56,398.23BURDICK PAVING $2,819.91 $53,578.32 03/21/2002
BHF-0053(2)1                    24TH STREET OVER WEBER RIVER     1 $65,934.36C E BUTTERS CONSTRUCTION $3,296.72 $62,637.64 03/19/2002
OLY-0001(006)                   NEW STARTS VENUE LOAD & UNLOAD 4 $71,360.63CHATFIELD CONSTRUCTION $3,568.03 $67,792.60 03/21/2002
SP-0074(1)2                     SR-74; 1120 NORTH, AMERICAN FORK 1 $436,734.56COP CONSTRUCTION CO $21,836.73 $414,897.83 03/04/2002
SP-0040(49)13                   SR-40 AT SR-32 NEAR MIDWAY            2 $772.72CVE CONSTRUCTION INC ($4,557.20) $772.72 03/06/2002
SP-0053(3)0                     SR-53 (24TH STREET) & I-15 NB OFF-R 5 $1,529.65 ($2,430.43) $1,529.65 03/20/2002
SP-9999(566)                    THREE LOCATIONS IN REGION ONE 7 $2,229.60 $0.00 $2,229.60 03/26/2002
OLY-0001(004)                   SILVER CREEK JCT  & UTAH OLYMPIC 8 $166,453.70FREHNER CONSTR CO INC $8,322.69 $158,131.01 02/28/2002
OLY-9999(290)                   VARIOUS LOCATIONS IN REGION 3     1 $353,523.50GENEVA ROCK PRODUCTS INC $17,676.18 $335,847.32 03/27/2002
SP-9999(561)                    SR-171, SR-209, SR-269, & SR-270 7 $95,793.25 ($87,779.21) $95,793.25 03/20/2002
STP-LC49(36)                    CC TRAIL; LAKESHORE SPORTS PK TO 6 $13,169.02 $658.45 $12,510.57 03/07/2002
*IMD-IM-80-4(81)148             SILVER CREEK JUNCTION INTERCHAN 17 $62,503.35GILBERT WESTERN CORP $3,125.17 $59,378.18 03/05/2002
OLY-0001(010)                   SOLDIER HOLLOW PARK & RIDE LOT  6 $61,898.52GRANITE CONSTRUCTION CO OF UT $3,094.93 $58,803.59 03/06/2002
OLY-0001(021)                   PARK AND RIDE SNOW REMOVAL, SLV 3 $97,145.75 $4,857.29 $92,288.46 03/11/2002
STP-2524(1)0                    CLEAR CREEK CANYON                        5 $4,207.26HALES SAND & GRAVEL INC ($12,275.30) $4,207.26 03/19/2002
SP-9999(474)                    FIVE TRAFFIC SIGNALS IN REGION 4 10 $277.89HAMILTON BROS ELECTRIC INC ($5,104.95) $277.89 03/20/2002
SP-9999(508)                    4 LOCATIONS IN REGION 3 NEW TRAF 7 $2,233.92 ($6,534.96) $2,233.92 03/05/2002
SP-9999(588)                    THREE SIGNALS IN REGION 4               5 $94,960.70 $4,748.04 $90,212.66 03/27/2002
SP-0036(19)56                   SR-36 AT VINE, 200 N, 400 N, 1280 N, T 2 $3,595.00HIDDEN PEAK ELECTRIC CO INC $179.75 $3,415.25 03/18/2002
SP-9999(579)                    THREE LOCATIONS IN REGION 2, DAV 5 $29,857.03 $1,492.85 $28,364.18 03/19/2002
SP-9999(580)                    FOUR LOCATIONS IN REGION 2           3 $41,583.81 $2,079.19 $39,504.62 03/19/2002
SP-0010(15)0                    RIGHT OF WAY FENCES ON SR-10 5 $87,616.98ICR FENCING CO. LLC $4,380.85 $83,236.13 03/11/2002
BRO-LC53(7)                     VIRGIN RIVER BRIDGE 0.5 MILES WES 9 $283.94INTERSTATE ROCK PRODUCTS INC ($18,905.72) $283.94 03/21/2002
STP-0006(16)171                 SR-6; VARIOUS LOCATIONS, I-15 TO P 1 $6,972.89ITS ENGINEERS & CONSTRUCTORS $348.64 $6,624.25 03/19/2002
STP-0089(52)62                  KANAB US-89 STREETSCAPE               1 $119,718.74 $5,985.94 $113,732.80 03/25/2002
BRO-LC49(44)                    UTAH COUNTY BRIDGES, PHASE TWO 1 $61,736.54J D MCNEIL CONST INC $3,086.83 $58,649.71 03/19/2002
HPP-0172(2)3                    5600 WEST; 3300 SOUTH TO 2100 SOU 12 $37,655.65 $1,882.78 $35,772.87 03/11/2002
SP-9999(568)                    VARIOUS LOCATIONS, REGION TWO 1 $208,514.76 $10,425.74 $198,089.02 03/21/2002
STP-0040(34)16                  HEBER CITY MAIN STREET                   6 $39,746.75 $1,987.34 $37,759.41 03/05/2002
OLY-0001(018)                   REGION ONE WIDE                                 3 $56,538.92KAPP CONSTRUCTION $2,826.95 $53,711.97 03/19/2002
SP-0165(2)8                     SR-165, NIBLEY TO LOGAN 3 $9,865.08LEGRAND JOHNSON CONST CO ($27,553.14) $9,865.08 03/05/2002
*IM-15-2(38)61                  NORTH CEDAR CITY INTERCHANGE 9 $998,104.82MEADOW VALLEY CONTRACTORS $49,905.24 $948,199.58 03/05/2002
*IM-15-2(38)61                  NORTH CEDAR CITY INTERCHANGE 10 $177,945.86 $8,897.29 $169,048.57 03/25/2002
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STP-0089(41)278                 US-89; SOUTH TO NORTH MAPLETON 3 $114,059.32MEADOW VALLEY CONTRACTORS $5,702.97 $108,356.35 03/26/2002
STP-0089(41)278                 US-89; SOUTH TO NORTH MAPLETON 2 $150,011.69 $7,500.58 $142,511.11 03/06/2002
STP-3196(1)0                    RIVER ROAD (VIRGIN RIVER TO 2450 S 8 $364,986.51MERRICK YOUNG INC $18,249.33 $346,737.18 03/27/2002
SP-9999(600)                    TRAFFIC STRIPING IN REGION TWO 5 $1,605.82MOUNTAIN WEST STRIPING $80.29 $1,525.53 03/11/2002
*IMD-NH-0089(30)346             US-89 CORNIA DRIVE & I-84 INTERCHA 31 $149,677.78DCASTLE MMG INC DBA JACK B PARSON $0.00 $149,677.78 03/21/2002
*IMD-NH-0089(30)346             US-89 CORNIA DRIVE & I-84 INTERCHA 30 $605,919.22 $0.00 $605,919.22 03/06/2002
IM-84-6(74)87                   I-84;RP87.45 TO RP92.54 16 $261,223.50 $0.00 $261,223.50 03/11/2002
SP-0026(5)0                     SR-26; 126 TO US-89 5 $12,391.18 ($46,185.19) $12,391.18 03/26/2002
SP-0089(58)355                  SR-89; FROM SR-235 TO HOT SPRINGS 3 $15,700.15 ($43,561.27) $15,700.15 03/26/2002
IM-70-4(42)179                  I-70, CRESCENT JUNCTION TO YELLO 4 $97,936.00CASTLE MMG INC DBA STAKER PAVING & $4,896.80 $93,039.20 03/11/2002
SP-0225(2)1                     SR-225 BURKE LANE AT LAGOON DRIV 3 $25,874.18 $1,293.71 $24,580.47 03/04/2002
STP-2960(2)0                    OREM CENTER STREET, I-15 TO EAST 9 $45,628.54 ($128,648.31) $45,628.54 03/20/2002
SP-9999(490)                    SR-68 AND SR-154 CONCRETE SURFA 6 $6,293.93PENHALL COMPANY AND SUBSIDIARIES ($45,751.34) $6,293.93 03/06/2002
*IMD-IM-80-4(80)144             KIMBALL JUNCTION INTERCHANGE 21 ($6,579.84)RALPH L WADSWORTH CONSTR CO INC ($100,449.46) ($6,579.84) 03/06/2002
OLY-9999(293)                   VARIOUS LOCATIONS IN SUMMIT COU 2 $599,204.46 $29,960.22 $569,244.24 03/18/2002
STP-0106(1)9                    200 WEST; 500 SOUTH TO 400 NORTH 6 $90,540.45 $0.00 $90,540.45 03/14/2002
STP-BRF-0126(3)14               SR-126; 1800 SOUTH TO 12TH STREET 3 $154,686.23 $7,734.31 $146,951.92 03/18/2002
STP-BRF-0126(3)14               SR-126; 1800 SOUTH TO 12TH STREET 2 $438,967.85 $21,948.39 $417,019.46 03/04/2002
SP-9999(613)                    FLAGGING SERVICE IN REGION THRE 5 $7,879.69S O S STAFFING SERVICES $393.98 $7,485.71 03/18/2002
SP-9999(613)                    FLAGGING SERVICE IN REGION THRE 4 $15,880.41 $794.02 $15,086.39 03/11/2002
SP-0006(37)190                  SR-6 PASSING LANES 11 ($27,480.09)VALLEY ASPHALT INC ($89,451.33) ($27,480.09) 03/07/2002
*SP-0189(7)12                   PROVO CNYN; UPPER FALLS TO WILD 2 $36,709.93WADSWORTH BROS CONST CO INC ($13,029.90) $36,709.93 03/14/2002
NH-BRF-0006(10)178              SR-6, UPRR 0.5 MILES SE OF MOARK J 1 $95,582.33 $4,779.12 $90,803.21 03/04/2002
STP-1482(1)2                    200 SOUTH AND UNION PACIFIC RAILR 24 $29,249.91 $1,462.50 $27,787.41 03/18/2002
STP-1482(1)2                    200 SOUTH AND UNION PACIFIC RAILR 23 $11,781.57 $589.08 $11,192.49 03/05/2002
*IMD-IM-215-9(104)17            I-215 AT 3500 SOUTH RAMP MODIFICA 9 $42,692.68WESTERN QUALITY CONCRETE INC ($70,137.54) $42,692.68 03/20/2002
STP-0172(6)3                    5600 WEST.; 4100 SOUTH TO 3300 SOU 11 $85,723.64 $4,286.18 $81,437.46 03/14/2002
STP-0198(1)166                  SR-198, PAYSON TO SPANISH FORK   1 $355,035.21 $17,751.76 $337,283.45 03/11/2002
SP-0018(26)0                    BLUFF STREET, I-15 TO SUNSET BLVD 5 $9,266.75WESTERN ROCK PRODUCTS CORP ($15,597.44) $9,266.75 03/25/2002
SP-0009(7)19                    HURRICANE BRIDGE NEAR QUAIL CRE 1 $48,950.34WEYHER CONSTRUCTION COMPANY LLC $2,447.52 $46,502.82 03/11/2002

Totals $7,008,908.43($420,598.40)$7,306,262.72
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